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1.  Originator

Lou Swentek

2.  Log Date:

   11/22/02

3.  CCR #:
  

   02-1038

4. Rev:

     -

5.  Tel:

301-925-0437

6. Rm #:

3008H

7. Dept.

DEV/CO

8. CCR Title:  TE_6A.06_MSS_ACCT.02

9. Originator Signature/Date

         /s/ Louis Swentek  11/22/02

10.   Class

         II

11.  Type:

CCR

12. Need Date: 22Nov02

13.  Office Manager Signature/Date

  /s/ Timothy Ortiz  11/22/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18. CI(s) Affected:MSS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            22Nov02

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
30199, 36121

23.   Problem:  (use additional Sheets if necessary)
There is a problem with the MSS database build on the 6A.06 baseline. An MSS database build is required from this baseline in
order to properly install 6A.07_SYN3.01A.

NCRs fixed by this TE:
ECSed36121 OPS_MSS 2 V VATC         The 6A06 MSS database build does not work without errors
ECSed30199 OPS_MSS 5 T EDC DAAC Table updates to allow PDS Media Type Metrics
24.  Proposed Solution:  (use additional sheets if necessary)
Deliver 6A.06_MSS_ACCT.02  to all DAACs for installation any time prior to 6A.07_SYN3.01A.

25.  Alternate Solution:  (use additional sheets if necessary)
  None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
If this TE is not delivered and applied, the DAACs will be unable to install 6A.07_SYN3.01A.

27.  Justification for Emergency (If Block 15 is “Emergency”):
This TE must be delivered with 6A.07_SYN3.01A at the PSR.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
       /s/ Randy Miller  11/22/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
         /s/ Pamela Johnson  11/22/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #: 02-1038                   Rev: -    Originator:  Lou Swentek

Telephone: 301-925-0437         Office:  3008H

Title of Change:   TE_6A.06_MSS_ACCT.02
Actions

ClearCase Group(CSG):

Please make this tar file from the 6A06 baseline:

Please make one SOL8 tar file with the following packages:

.EcMsDbSupport.pkg

Please name this tar file TE_6A.06_MSS_ACCT.02

DAAC Install Instructions

Installation instructions are included in section 9 of the 6A.07_SYN3_01A PSR document (914-TDA-226).
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